

Project Report

24 Dec 2010

**EGMK**

**Elkon Uranium Project Pre-Feasibility Report**

DISTRIBUTION

## **Section 10 - Project Implementation Plan**

<b>Disclaimer .....</b>	<b>ii</b>
<b>1. Introduction.....</b>	<b>1</b>
<b>2. Implementation Strategy.....</b>	<b>1</b>
2.1 Project Delivery and Management Approach .....	1
2.1.1 Owner Lead Self Execution .....	1
2.1.2 EPCM Engineering, Procurement, Construction Management .....	2
2.1.3 Turn Key Project Delivery .....	3
2.1.4 ELKON Project Delivery and Management Approach .....	4
2.1.5 Construction Objectives .....	5
2.1.6 Phased Approach.....	6
2.2 Project Delivery Strategy .....	6
2.2.1 Engineering .....	7
2.2.2 Procurement.....	8
2.2.3 Contracting.....	8
2.2.4 Construction .....	9
2.2.5 Project Integration and Controls .....	12
2.2.6 Safety & Health .....	13
2.2.7 Environmental and Social Impact Management .....	14
2.2.8 Project Management Systems .....	14
<b>3. Project Schedule.....</b>	<b>15</b>
3.1 Critical Path.....	16
3.2 Manpower Loading .....	18
<b>4. Project Organization and Management.....</b>	<b>19</b>
4.1 Owner's Team.....	20
4.2 Project Management Team .....	20
4.3 Contractor's Management Teams .....	21
<b>Appendix A10-01 Level 2 Implementation Schedule.....</b>	<b>1</b>
<b>Appendix A10-02 Preliminary Procurement Strategy .....</b>	<b>1</b>
<b>Appendix A10-03 Typical Construction Plan .....</b>	<b>1</b>
<b>Appendix A10-04 Global Sourcing Study .....</b>	<b>1</b>
<b>Appendix A10-05 Logistics Study.....</b>	<b>1</b>
<b>Appendix A10-06 Contractor/Equipment Availability Study.....</b>	<b>1</b>
<b>Appendix A10-07 Preliminary Contract Plan/Register .....</b>	<b>1</b>
<b>Appendix A10-08 Resource Study .....</b>	<b>1</b>